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D.O.T. 66

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE EDS-545(31) Jefferson County OFFICE Preconstruction

DATE December 15, 1998

FROM C. Wayne Hutto, Assistant Director of Preconstruction

TO SEE DISTRIBUTION

SUBJECT PROJECT CONCEPT REPORT APPROVAL

Attached for your files is the approval for subject project.
CWH/cj

Attachment

DISTRIBUTION:

Walker Scott

Bobby Mustin

David Studstill (ATTN: Harvey Keepler)
Jerry Hobbs

Herman Griffin

Marta Rosen (ATTN: Michael Henry)
Marion Waters

Toni Dunagan

Paul Liles

Don Mills

Mike Thomas

Jim Kennerly



D.OT. 66

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE EDS-545(31) Jefferson County OFFICE Preconstruction
P.I. No. 222160
DATE December 7, 1998

FROM Walker W. Scott, jf., P.E., Director of Preconstruction

TO Wayne Shackelford, Commissioner

SUBJECT PROJECT CONCEPT REPORT

This project is the widening and reconstruction of US 1/SR 4 from CR 325/01d US 1 (at the
Louisville Bypass) to CR 138 for a total of 9.30km. The existing roadway varies from 2 to 3
lanes with rural shoulders on 39.6m of existing right-of-way. State Route 4/US 1 is a primary
north-south corridor in east Georgia and is part of the Governor’s Road Improvement Program
(GRIP). The existing roadway is reaching capacity and improvement will be required to maintain
an acceptable level of service. The base year traffic (1997) varies from 6,500 VPD to 235866 10, 600 Jo.
VPD and the design year traffic (2017) varies from 10,400 VPD to 16,800 VPD. The posted

speed varies from 70km/h to 90km/h and the design speed varies from 70km/h to 105km/h.

The proposed construction will provide four, 3.6m lanes with a 6.0m raised median from the
beginning of the project to CR 304, where it transitions to four, 3.6m lanes with a 13.6m
depressed grassed median to the end of the project. Approximately 20% of the existing roadway
requires reconstruction. No design exceptions are required to implement this project. The
southern terminus of this project ties into project EDS-545(30) Jefferson County and the northern
terminus ties into project EDS-545(32) Jefferson County, with a similar typical section. Traffic
will be maintained utilizing stage construction.

Environmental concerns include requiring a COE 404 permit; an Environmental Assessment will
be prepared; 9 displacements - 6 residences, 1 business, and 2 mobile homes; a public hearing is
required; time saving procedures are not appropriate.

The estimated costs for this project are:

PROPOSED APPROVED PROG DATE LET DATE
Construction (includes E&C
and inflation) $8,443,000  $5,130,000 2000 LR

Right-of-Way $1,471,000  $2,056,000

Utilities* $1,915,000 $1,895,000



Wayne Shackelford
Page 2

EDS-545(31) Jefferson
December 7, 1998
*LGPA sent 3-23-92 requesting Jefferson County be responsible for utility relocation costs; city

of Louisville signed LGPA for utilities 4-2-92.

The US 1 improvements are part of the GRIP. This project will be designed in English units. I

recommend this project concept be approved. / / / é{ /du Y4 é\ é ; A
4ty Ena )3 \>/
M JL//fa & V.2
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Frank L. Danchetz, P.E., Chm ngineer




FILE:

FROM:

TO:

SUBJECT:

'DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA
— RECe;, .
INTERDEPARTMENTAL CORRESPONDENCE “=IVED
brii g
EDS-545(31) Jefferson OFFICE: Atlanta, 6@5@&/3‘?&} .
P.I. Number 222160 ue HOpN

DATE: October 13, 1998

Bob Mustin, Project Review Engineer C}TUV\

Wayne Hutto, Assistant Director of Pre-construction
CONCEPT REPORT

We have reviewed the concept report submitted October 9, 1998 by the letter from
David Studstill dated October 8, 1998, and have no comments.

The costs for the project are:

Construction $6,779,000
Inflation $ 678,000
E&C $ 646,000
Preliminary Engineering $ 340,000
Reimbursable Utilities $1,915,000
Right of Way $1,471,000
DTM

¢: David Studstill



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
OFFICE OF ENVIRONMENT/LOCATION

PROJECT CONCEPT REPORT

EDS-545(31)
JEFFERSON COUNTY
P.I. NO. 222160

Federal Route No.: i Date of Report: September 16, 1998

State Route No.: 4

RECOMMENDATION FOR APPROVAL

9/23/98 ODL JTIT T/

Date State Environmental/Location Engineer

()3/58 ot 71T STV

Project Review Engineer

Date State Road & Airport Design Engineer

Date State Traffic Operations Engineer

Date District Engineer/Tennille

Date State Transportation Planning Administrator

Date State Transportation Programming Engineer




FILE

FROM

TO

SUBJECT

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA
INTERDEPARTMENTAL CORRESPONDENCE

EDS-545(31) Jefferson County OFFICE  Environment/Location
P.I. No. 222160 DATE Qctober 8, R%
CE; VED
David g Studstill, P.E., State Environment/Location Engineer acr 12 199
C. Wayne Hutto, Asst. Preconstruction Director PR ECONSTL,
STRUCTION

Concept Report - US 1/SR 4 Improvements in Jefferson County

In accordance with the Plan Development Process, the concept report for the above project is attached
for your review and processing.

DES/KET

Attachment

Distribution: Bobby Mustin
James Kennerly
Marion Waters
Mike Thomas/Tennille District
Toni Dunagan
Herman Griffin



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
OFFICE OF ENVIRONMENT/LOCATION

PROJECT CONCEPT REPORT

EDS-545(31)
JEFFERSON COUNTY
P.I. NO. 222160

Federal Route No.: 1 Date of Report: September 16, 1998

State Route No.: 4

RECOMMENDATION FOR APPROVAL

3hsf18 o DL JTTLT

Date State Environmental/L.ocation Engineer
Date Project Review Engineer

Date State Road & Airport Design Engineer

Date State Traffic Operations Engineer

Date District Engineer/Tennille

Date State Transportation Planning Administrator

Date State Transportation Programming Engineer
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September 16, 1998

PROJECT CONCEPT REPORT

PROJECT NUMBER: EDS-545(31), Jefferson County

PROJECT LOCATION AND DESCRIPTION

Project EDS-545(31) n Jefferson County is proposed to improve U.S. 1 from CR 325/01d US 1, near the north end of the Louisville
Bypass, to CR 138 in Jefferson County. From the beginning of the project US | would be widened on the east side to four lanes with
a 6.0 m raised median. The widening would continue to just north of CR 304, where the typical section would change to four lanes
with a 13.6 m grassed median, then continue approximately 1.6 km. At that point, the widening would shift to the west side to avoid
a historic resource then shift back to the east side to avoid another resource at CR 142. Just north of CR 142 the widening would shift
to the west side and continue to just south of SR 296, then shift back to the east side to approximately 0.8 km north of CR 136. From
there, the proposed widening would shift to the west side for approximately 1.1 km, then shift back to the east side to end the project
at CR 138. The length of the project is 9.3 km. '

TRAFFIC

CURRENT PROJECTED

YEAR AADT . YEAR AADT
1997 6500 - 10,600 2017 10,400 - 16,800

PDP CLASSIFICATION FUNCTIONAL CLASSIFICATION

Major / Construction on Existing Location Rural Principal Arterial

EDS-545(31) JEFFERSON COUNTY
NON-CA ( ) CA() EXEMPT ( ) N/A (X)

NEED AND PURPOSE

SR 4 is a primary north-south corridor in eastern Georgia. The proposed projects, EDS-545(29), (30), (31) & (32) involves the
widening and reconstruction of SR 4 from the Wadley Bypass to SR 88 in Wrens. The roadway is reaching capacity and improvements
will be required to maintain an acceptable level-of-service. The project will increase the capacity and level-of-service on SR 4 by
widening it from two lanes to four lanes.

The US 1/SR 4 Improvements are part of the Governor’s Road Improvement Program(G.R.I.P.). G.R.L.P. was initiated in the 1980's
1n order to address the importance of stimulating economic growth via an improved transportation network. It identified a system of
economic development highways that consist of existing primary routes, plus additional truck connector routes. The system would
place 98 percent of the state’s population within 20 miles of a multi-lane highway. It would provide access for oversized trucks to cities
having populations between 2,000 and 5,000. Among the many benefits of such a system, areas lagging in growth would be provided
greater opportunities to attract industry, business and jobs.

Georgia 1s anticipated to remain a growth state through the 1990's. The demands created by population and economic growth will spill
over onto the non-Interstate highway systems that form a critical link for both large and small communities in the state, making highway
access a prime requisite for community growth in the future. Currently, limitations on trucks restrict access for many Georgia
communities, limiting economic potential. The Governor’s Road Improvement Program would provide access to communities
previously denied service by the larger trucks. Based on the experiences of the Georgia Department of Industry and Trade, if two cities
are competing for an industry, the city closest to a four lane roadway will attract the industry in most instances.
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EXISTING ROADWAY

RIGHT-OF-WAY WIDTH
TYPICAL SECTION: 3 - 3.6 m lanes Rural 39.6 m
POSTED SPEED MINIMUM RADIUS OF CURVE MAX GRADE
Varies 70 - 90 km/h 1746 m 1.90%
RIGHT-OF-WAY WIDTH
TYPICAL SECTION: 2 - 3.6 m lanes Rural 39.6m )
POSTED SPEED MINIMUM RADIUS OF CURVE MAX GRADE
- 90 km/h 582 m 2.30%
MAJOR STRUCTURES

PRIORITY SUFF.
FEATURES INTERSECTED/TYPE LENGTH WIDTH RATING | RATING

None - - - -

PROPOSED ROADWAY

LENGTH OF PROJECT: 9.3 km

TYPICAL SECTION: 4 - 3.6 m lanes w/6.0 m Raised Median/Urban

DESIGN SPEED MINIMUM RADIUS OF CURVE MAX. GRADE

70 km/h ALLOWABLE 175 m ALLOWABLE 6.00%

PROPOSED 3495 m PROPOSED 1.90%

TYPICAL SECTION: 4 -3.6 mlanes w/13.6 m Grassed Median/Urban

DESIGN SPEED MINIMUM RADIUS OF CURVE MAX. GRADE

105 kmvh ALLOWABLE 455 m ALLOWABLE 4.00%

PROPOSED 1750 m PROPOSED 2.30%

PROPOSED MAJOR STRUCTURES
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FEATURES INTERSECTED/TYPE LENGTH WIDTH
None - -
PROPOSED RIGHT-OF-WAY
RIGHT-OF-WAY WIDTH PARCELS IMPACTED DISPLACEMENTS
Varies 40 m To 76 m Approx. 53 RES. 6

TYPE OF ACCESS CONTROL: By Permit

BUS.: 1 MH.: 2

L R

COORDINATION

CONCEPT TEAM MEETING DATE:

PERMITS REQUIRED:

LEVEL OF PUBLIC INVOLVEMENT:

TIME SAVING PROCEDURES
APPROPRIATE:

OTHER PROJECTS IN THE AREA:

December 13, 1995

C.O.E. 404; Approximately 0.8 ha of wetlands would be impacted.
404 Permit will include EDS-545(29)(30)(32) for purpose of achieving

logical termini.
Public Hearing

No

EDS-545(21)(29)(30)(32) Jefferson County.
T

MISCELLANEQUS

TRAFFIC CONTROL DURING CONSTRUCTION:

LEVEL OF ENVIRONMENTAL ANALYSIS:

ENVIRONMENTAL CONCERNS:

UNDERGROUND STORAGE TANKS:

HAZARDOUS WASTE SITES:

Traffic to be maintained on

Environmental Assessment

existing roads.

a. Environmental Document will include EDS-545(29)(30)(32) for
purpose of achieving logical termini.
b. No eligible historic resources impacted. 106 required. No 4(f)

required.

. No known eligible arch.

g ™o oo

None known; Investigation

None known; Investigation

. No known T & E species involved at this time.

sites known at this time.

. No parks within project limits.
No cemeteries within project limits.
. No stream channel changes proposed.

requested 1/29/96.

requested 1/29/96.
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DESIGN VARIATIONS REQUESTED:

YES NO UNDETERMINED
SUBST HORIZ ALIGNMENT () (X) ()
SUBST ROADWAY WIDTH () (X) ()
SUBST SHOULDER WIDTH () (X) ()
SUBST VERTICAL GRADES () (xX) ()
SUBST CROSS SLOPES () (X) ()
SUBST STOPPING SIGHT DIST () (X) ()
SUBST SUPERELEV RATES () (X) ()
SUBST HORIZONTAL CLEARANCE () (X) ()
SUBST SPEED DESIGN () (X) ()
SUBST VERTICAL CLEARANCE () (X) ()
SUBST BRIDGE WIDTH () (X) ()
SUBST BR STRUCT CAPACITY () (X) ()

ALTERNATIVES CONSIDERED

1. No Build.

ESTIMATED COST
CONSTRUCTION: $ 6,779,000 RIGHT-OF-WAY: $ 1,471,000
E& C(10%): 678,000 ACQUIRED BY: Not known at this time;
LGPA will be requested
INFLATION: 766,000 UTILITIES: $ 1,915,300
(2 yrs at 5% per yr): ADJUSTED BY: Not known at this time;
. LGPA will be requested

TOTAL CONS'T COST: $ 8,223,000
L e e R e

COMMENTS

1. The 404-b{1) review process has not been completed for this project. This alignment could shift.

2. Approximately 20%of the vertical alignment for the existing roadway would require reconstruction to meet the proposed design
speeds.

3. This project is on the Statewide Bicycle Transportation Network.

ATTACHMENTS: Cost Estimate, Typical Sections, Team Meeting Minutes

PREPARED BY: Ken Thompson, L.E. III



PRELIMINARY COST ESTIMATE

DATE ‘ May 27, 1998
PROJECT NAME US 1 Improvements
PROJECT NO. EDS-545(31), Jefferson County
P.I. NO. 222160

PROJECT DESCRIPTION: US 1 Improvements from CR 325, north of Louisville, to CR 138 in
Jefferson County.

Widen 2 to 4 In 20 med. Urban - 0.47 mi.; Widen 2to 4 In44 med. - 4.09 mi.; Widen2to4In 44
med.(Reconstr. Exist.) - 1.22 mi.

PROJECT LENGTH: 5.78 miles

TYPICAL SECTION: 4 lanes w/20' raised median and 4 lanes w/44' grassed median

EXISTING ROADWAY (IF APPLICABLE) 2 and 3 lane Rural

TRAFFIC: EXISTING  Varies 6500 - 10,600 ADT  DESIGN  Varies 10,400 - 16,800 ADT

in 1997 in 2017
() FEASIBILITY STUDY (X ) PRE-PROGRAMMING () PROGRAMMING
PROCESS PROCESS
PROJECT COSTS
A. RIGHT OF WAY

1. PROPERTY (LAND AND EASEMENTS) $ 216,000

2. DISPLACEMENTS $ 596,000

3. OTHER COSTS $ 659,000
SUBTOTAL § 1,471,000

B. REIMBURSABLE UTILITIES

1. RAILROAD $
2. TRANSMISSION LINES : $ 70,000
3. SERVICES $ 1,845,300

SUBTOTAL § 1,915,300




MAJOR STRUCTURES
1. WALLS

2. BRIDGE STREAM CROSSINGS .

3. BRIDGE OVER/UNDERPASS

4. BOX CULVERTS

SUBTOTAL

GRADING AND DRAINAGE
1. EARTHWORK
181,750 ¢y U.E.; 20,200 cy Rock

446,000

2. DRAINAGE

a. Minor Drainage (Incl. Cross Drain Pipes and Longitudinal System)

338,000

b. Curb and Gutter

9,926 1If

92,000

SUBTOTAL

BASE AND PAVING
1. AGGREGATE BASE
84,420 T - 12.0" GAB

876,000

1,047,000

2. ASPHALT PAVING
85,750 T-1.5"E; 2.0" B; 7.0" ACB

2,717,000

3. CONCRETE PAVING

4. OTHER

377,000

SUBTOTAL

PAGE 2 OF 4

4,141,000




LUMP ITEMS
1. TRAFFIC CONTROL

52,000

2. CLEARING AND GRUBBING

151 acres

716,000

3. LANDSCAPING

143,000

4. EROSION CONTROL

166,000

5. DETOURS (INCL. TEMP. BRIDGES)

MISCELLANEOUS
1. SIGNING/STRIPING

SUBTOTAL

1,077,000

185,000

2. GUARDRAIL
1593 1f + 22 anchors

43,000

3. OTHER

377,000

SPECIAL FEATURES

600" of side road relocations

SUBTOTAL

605,000

80,000

PAGE 3 OF 4



ESTIMATE SUMMARY
A. RIGHT OF WAY $ 1,471,000
B. REIMBURSABLE UTILITIES $ 1,915,300
CCNSTRUCTION COST SUMMARY
C. MAJOR STRUCTURES $
D. GRADING AND DRAINAGE $ 876,000
E. BASE AND PAVING $ 4,141,000
F. LUMP ITEMS $ 1,077,000
G. MISCELLANEOUS $ 605,000
H. SPECIAL FEATURES - $ 80,000
SUBTOTAL CONSTRUCTION COST $ 6,779,000
E. & C. (10%) $ 678,000
INFLATION (2 YRS. @ 5% PER YEAR)  § 766,000
TOTAL CONSTRUCTION COST $ 8,223,000

GRAND TOTAL PROJECT COST

PAGE 4OF 4

$

11,609,300
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FILE

FROM

TO

SUBJECT

DEPARTMENT OF TRANSPORITATION

STATE OF GEORGIA
INTERDEPARTMENTAL CORRESPONDENCE

EDS-545(29) (30) (31) &(32) ‘ OFFICE Environment/Location
Jefferson County

P.I. Nos. 222120; 222150; DATE December 20, 1995
222160; & 222170

Ker'

Kenneth E. Thompson, TE III, Location Engineer

Distribution Below
CONCEPT TEAM MEETING MINUTES - U.S. 1 Improvements in Jefferson County

Date/Time: Wednesday, December 13,1985; 10:00 A.M.

Place: Conference Room of the Office of Environment/Location

Attending: Mayor J.J. Rabun and Wayne Davis representing the City of
Wrens; Mayor John Veatch and Don Rhodes from the City of
Louisville; Wynder Smith, Ozzie Hannah and George Smith of
Jefferson County; Sue McCuskey, Law Engineering & Environ-
mental Services, Inc.; Luke Cousins, DOT Intermodal Programs;
Kevin Hosey, Road Design; Del Clippard, Traffic Operations;
Reba Scott, Programming; John Lord, Right-of-Way; Debbie
Pennington, Tennille District; Jerry Hobbs, Ken Thompson,
Gerald Welsh, Dalton Stevens, John Richard, Dania Aponte,
Michelle Cain and Laurie Cotton of Environment/Location.

The meeting was opened by Jerry Hobbs who gave a brief description of the
projects. The projects were then described in detail by Ken Thompson.

Project EDS-545(29) (30) (31) (32) in Jefferson County is proposed to improve
U.S. 1 from the north end of the Wadley Bypass to the proposed relocation
of S.R. 88/Fall Line Freeway in Wrens. EDS-545(29) would begin at C.R.
183 in Wadley. U.S. 1 would be widened on the west side to four lanes
with a 44' (13.6m) grassed median to C.R. 248. At that point, the widening
would shift to the east side of U.S. 1 and continue northward to U.S. 1
Business in Louisville, where EDS-545(30) would begin. From there, the
proposed median would taper and U.S. 1 would be widened on the east side
to C.R. 325. The typical section would be four lanes with a 20' (ém)
raised median and curb and gutter. At C.R. 325 EDS-545(31) would begin.
The widening would continue on the east side to just north of C.R. 304,
where the typical section would change to four lanes with a 44'(13.6ém)
median, then continue apprcoximately one mile. At that point, the widening
would shift to the west side to avoid a historic resource then shift back
to the east side to avoid another resource at C.R. 142. Just north of
C.R. 142 the widening would shift to the west side and continue to just
south of S.R. 296, then shift back to the east side and continue northward
approximately 1.5 miles(2.4km). At that point, the proposed widening
would shift to the west side for approximately 0.7 mile(1.1km), then shift



2

back to the east side and U.S.continue to C.R. 138, where EDS-545(32)

would begin. The widening would continue for approximately 0.1
mile(0.2km), then extend on new location west of 1 to avoid two historic
resources and a cemetery. The alignment would intersect C.R. 126

approximately 700'(213m) west of U.S. 1 and return to the existing road
at C.R. 127. U.S. 1 would be widened on the west side to just south of
C.R. 329, then shift to east side widening to approximately 0.2
mile (0.3km) south of C.R. 129 South. From there, the proposed median
would taper and the widening would continue on the east side to
approximately 0.3 mile(0.5km) north of C.R. 129 South. The typical
section would be four lanes with a 20'{6ém) raised median. At that point,
the widening would become symmetrical and continue to C.R. 129 North,
where curb and gutter would be utilized to the end of the project.

The combined lengths of the projects is 21.6 miles{(34.8km). Traffic
volumes are projected to range from 6000 ADT - 12,000 ADT in 1997, and
9500 ADT - 19,100 ADT in 2017. Proposed right-of-ways would vary from
130'(40m) - 137'(42m) in the urban areas, and 187'(57m) - 270'(82m) in
rural areas. Existing bridges on these projects would be widened and
parallel structures would be added to accommodate the proposed four lane
typical section. The speed design is 55 mph(89 kph) in rural areas and
45 mph(72 kph) in urban areas. Access would be by permit along existing
roadways and partial controlled on new location. Approximately 18 acres(7
ha) of possible wetlands would be impacted, and 13 houses and 6 businesses
would be displaced by these projects.

After review of the concept, the following comments were made:

Local Officials

Comment: Would there be any provisions along the Louisville Bypass(U.S.
1) to accommodate trucks turning left onto S.R. 247

Response: Left turn storage lanes would be implemented along the bypass
to get turning vehicles out of the travel way at intersections and thereby
increase safety along the bypass.

Comment: When would construction begin?

Response: If funding is available and the projects run according to
schedule, construction is currently scheduled to begin in FY 99 for (29)
& (30) and FY 2000 for (31) & (32).

Comment: The U.S. 1/Walnut St. intersection has been a problem for years.
It should be signalized when U.S. 1 is widened.

Response: The level of protection required for all intersections would be
studied when the project reaches the design phase. Signalization of the
Walnut St. intersection would be given consideration at that time.

Comment: Assorted utilities might require relocation. There is a pumping
station located on the east side of U.S. 1 just inside the north city
limits of Louisville. New gas and water lines run along the east side of
U.S. 1 from the pumping station to the new school at C.R. 138. Bell South



3

has a fibre optic cable that runs along the west side of U.S. 1 in the
City of Louisville.

Comment: The Louisville-Wadley Railroad has been abandoned and has not
been in operation for some time-.

Road Design
Comment: Units (31) & (32) are on the list of proposed Bike Routes. The
proposed width of shoulders may have to be increased to accommodate

bicycle traffic.

Comment: These projects will be designed by consultants.

Intermodal Programs

Comment: Provisions have been made to extend the runway at the Louisville
Airport. Vertical and horizontal clearances between proposed roadway and
runway should be checked.

E.-M.G.

Comment: Mapping photography for these projects will be flown next season.

E.A.B.

Comment: These will be NEPA turn-key projects. Environmental studies will
be completed by consultants.

KET/kt

Distribution: Wayne Hutto
Ronald Collins/Attn: Warren Bailey
Herman Griffin/Attn: Terry Rogers
Jim Kennerly
Toni Dunagan/Attn: Cindy Van Dyke
Marion Waters
Bobby Mustin
Dudley Ellis
David Meshberger
Larry Seabrook
Bascombe Hughes
Harvey Keepler
Charles Norris/Tennille District
Luke Cousins



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
OFFICE OF ENVIRONMENT/LOCATION

PROJECT CONCEPT REPORT

EDS-545(31)
JEFFERSON COUNTY
P.I. NO. 222160

Federal Route No.: 1 Date of Report: September 16, 1998

State Route No.: 4

RECOMMENDATION FOR APPROVAL

g 0 DL JTTTD 7

Date State Environmental/Location Engineer
Date Project Review Engineer
Date State Road & Airport Design Engineer
Date State Traffic Operations Engineer
Date District Enginger/Tennille
Ore 5§ ‘OW\«—/
Date State Transportatlon Planning Administrator

Date State Transportation Programming Engineer
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Department of Transportation ner
] “T 1y
State of Georgia - 998
INTERDEPARTMENTAL CORRESPONDENCE EIRSTRUCTION
File: EDS-545 (31), Jefferson Co. Office: Traffic Operations
P.I. No. 222160 Atlanta, Georgia

Fro

To:

Subject:

Date: October 14, 1998

. Waters, I, P.E., State Traffic Operations Engineer

ayne Hutto, Assistant Director of Preconstruction

Project Concept Report Review

We have reviewed the concept report on the above project for the proposed
widening of SR 4/ US 1 from the north end of the Louisville Bypass to CR 138.
The existing two and three lane roadway will be widened to a four lane urban
section with a 6 m raised median from the beginning of the project to CR 304,
where typical section will change to four lane rural section with a 13.6 m
median. While we believe this concept will improve safety and operational
capacity along this section of roadway. We recommend increasing the 6 m
median width to at least 8.4 m (28 ft.) at all median openings to allow the left
turn lanes to be offset or aligned directly across from each other and increase
sightdistance for permissive left turn movements. Where no possibility of
median openings exist the median could remain the proposed width. We also
recommend this project provide for a conduit system to be used in the
expansion of our ATMS network. Our Design Office can provide you with cost
estimates and plan details. With these recommendations we find this report
satisfactory for approval.

MGW:CKE
Attachment (signature page)

c: David Studstill
James Kennerly
Bob Mustin, w/ attachment
Toni Dunagan
Karl Alff
Sam Zeigler
General Files
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